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The Georgia Department of Audits and Accounts, as required by the Official Code of Georgia 
§50-6-32, has posted the Special Purpose Local Option Sales Tax (SPLOST) Report to the 
searchable website. We have not audited or reviewed the accompanying Special Purpose 
Local Option Sales Tax (SPLOST) Report and, accordingly, do not express an opinion or any 
other form of assurance on this information. 
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NON-SPLOST 

PROJECT ORIGINAL ESTIMATE CURRENT ESTIMATE
EXPENDED PRIOR 

FISCAL YEARS

EXPENDED 
CURRENT FISCAL 

YEAR BALANCE
PROJECT 
STATUS

NEW SCHOOLS -$                                    95,000$                             -$                        75,750$                      19,250$                     Ongoing
SCHOOL REPLACEMENT 7,962,679                            7,962,679                          7,064,584               568,996                      329,099                     Ongoing
SCHOOL ADDITIONS -                                      -                                    -                         -                             -                            
LOCAL SCHOOL NEEDS -                                      210,000                             -                         143,000                      67,000                      Ongoing
CAPITAL OPERATIONS COST -                                      -                                    -                         -                             -                            
DEBT SERVICES -                                      -                                    -                         -                             -                            
FURNITURE AND EQUIPMENT -                                      -                                    -                         -                             -                            
HEALTH AND SAFETY -                                      -                                    -                         -                             -                            
INFORMATION TECHNOLOGY -                                      -                                    -                         -                             -                            
INTEREST -                                      -                                    -                         -                             -                            
LAND PURCHASE/RESERVE -                                      -                                    -                         -                             -                            
PROGRAM RESERVE -                                      1,151,391                          -                         -                             1,151,391                  Ongoing
PROGRAM MANAGEMENT -                                      -                                    -                         -                             -                            
TRANSPORTATION -                                      -                                    -                         -                             -                            

Non-SPLOST FUND TOTAL 7,962,679$                          9,419,070$                        7,064,584$             787,746$                    1,566,740$                

SPLOST IV

PROJECT ORIGINAL ESTIMATE CURRENT ESTIMATE
EXPENDED PRIOR 

FISCAL YEARS

EXPENDED 
CURRENT FISCAL 

YEAR BALANCE
PROJECT 
STATUS

NEW SCHOOLS 108,308,097$                      87,207,299$                      87,156,785$           -$                           50,514$                     Ongoing
SCHOOL ADDITIONS 60,142,875                          80,490,059                        71,782,543             8,707,137                   379                           Ongoing
SCHOOL REPLACEMENT 138,652,377                        177,736,135                      155,824,995           12,327,974                 9,583,166                  Ongoing
LOCAL SCHOOL NEEDS 203,967,829                        209,338,415                      206,423,260           506,181                      2,408,974                  Ongoing
CAPITAL OPERATIONS COST 7,690,541                            18,450,000                        17,297,908             405,609                      746,483                     Ongoing
DEBT SERVICES 68,831,729                          74,905,576                        74,905,575             -                             -                                Completed
FURNITURE AND EQUIPMENT 14,725,000                          24,731,026                        23,513,122             284,167                      933,737                     Ongoing
HEALTH AND SAFETY 3,240,000                            2,960,328                          2,876,223               60,518                        23,587                      Ongoing
INFORMATION TECHNOLOGY 174,630,705                        175,030,931                      173,359,369           31,432                        1,640,130                  Ongoing
INTEREST 429,600                               8,888,564                          8,434,577               -                             453,987                     Ongoing
PROGRAM MANAGEMENT 14,746,684                          17,297,909                        17,025,520             -                             -                                Completed
PROGRAM RESERVE 10,688,076                          548,881                             -                             -                             548,881                     Ongoing
PROJECT RESERVE -                                      2,021,925                          -                             -                             2,021,925                  Ongoing
TRANSPORTATION 35,420,000                          18,741,261                        18,729,265             11,996                        -                                Completed

SPLOST IV FUND TOTAL 841,473,513$                      898,348,309$                    857,329,142$         22,335,014$               18,411,763$              

SPLOST V

PROJECT ORIGINAL ESTIMATE CURRENT ESTIMATE
EXPENDED PRIOR 

FISCAL YEARS

EXPENDED 
CURRENT FISCAL 

YEAR BALANCE
PROJECT 
STATUS

NEW SCHOOLS 138,780,679$                      118,762,738$                    25,418,701$           52,351,035$               40,993,002$              Ongoing
SCHOOL REPLACEMENT 147,050,688 168,080,610 39,281,449             18,254,408                 110,544,753              Ongoing
LOCAL SCHOOL NEEDS 201,416,521 216,661,491 46,228,028             34,948,178                 135,485,285              Ongoing
CAPITAL OPERATIONS COST 18,000,000 19,633,511 5,522,708               3,769,142                   10,341,661                Ongoing
LAND PURCHASE/RESERVE 8,000,000 8,000,000 -                         -                             8,000,000                  Ongoing
DEBT SERVICES 60,387,407 55,587,407 30,547,238             9,642,406                   15,397,763                Ongoing
FURNITURE AND EQUIPMENT 35,820,000 35,820,000 7,189,675               3,235,295                   25,395,030                Ongoing
HEALTH AND SAFETY 15,750,000 15,190,000 6,428,673               2,480,810                   6,280,517                  Ongoing
INFORMATION TECHNOLOGY 160,000,000 188,366,489 51,850,880             39,326,635                 97,188,974                Ongoing
INTEREST 8,427,680 8,427,680 2,552,338               1,685,536                   4,189,806                  Ongoing
PROGRAM MANAGEMENT 20,000,000 20,000,000 6,780,289               4,277,439                   8,942,272                  Ongoing
PROGRAM RESERVE 110,892,976 44,369,096 -                         -                             44,369,096                Ongoing
TRANSPORTATION 35,550,000 36,110,000 15,953,948             8,023,325                   12,132,727                Ongoing
PROJECT RESERVE -                                      44,865,409 -                         -                             44,865,409                Ongoing
SPLOST V FUND TOTAL 960,075,951$                      979,874,431$                    237,753,927$         177,994,209$             564,126,295$            

Notes: This schedule includes total project costs funded by sales taxes, state capital outlay reimbursements and other local funding sources.
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